
              Waste Management Fiscal Year 1999 Year-End Review

Richland Operations Office

SOLID WASTE TREATMENT - PBS WM-04
ALL FUND TYPES ($000’s)

Cost/Schedule Performance

Cumula tive O ct Nov Dec Jan Feb M ar Apr May Jun Jul Aug Sep
BCWS 2,006 4,481 7,150 9,883 12,158 15,738 16,688 18,529 20,965 23,808 24,243 27,254
BCWP 1,899 4,468 6,993 9,428 11,010 13,547 14,387 15,817 18,063 20,663 22,769 25,828
ACWP 1,403 3,626 6,213 8,288 10,247 12,913 14,997 17,344 19,737 21,689 23,949 26,727

Note:  PHM C contractors performance only  (other site contractors, BHI, PNNL,  & RL excluded).
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